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CONTRACT NO. . TASK NO.

S CONTRACT INSPECTION REPORT

TO0: ‘ DATE

31 March 1964

ENGINEERING SECTION/CB/PD/OL |r§PECT|0N REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

May G4

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Heagurenent Technique Study

v,
PER CENT OF WORK COMPLETED __ ;.9 TIONAL FUNDS INVOLVED.

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
YES D NO Funos [ v:s% No IF ANSWER IS "NO" ADVISE REC-
OMMENDATITON AND/OR ACTIUN OF SPONSORING OFFICE, ON

REVERSE HEREOF . IF KNOWN, INDICATE MAGNITUDE OF ADDI-

DURING THE PERIOD?

. YES D NO (If yes, give details on reverse side.)
Houthdy progress report o 1 More h renelved

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES
(If yes, indicate items, quantity, and cost on reverse side.)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

£

OVERALL PERFORMANCE OF CONTRACTOR

2. D SUPER10OR a. . HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

REVERSE SIDE.

1. [:] OUTSTAND ING 3. [:] EXCELLENT 5. [:] ACCEPTABLE 7. [:] UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR"S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
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. DOES NOT DOES NOT
| :
TEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEM
s OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR H P H
CHewen O Declassification Review by NGA

siG DIVISION
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INSPECTOR'S EXTENSION SIGNATURE OF APPROVER
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17 March 1964

MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report

25X1
1. On the Wth of March 1964 the undersiened visited the
25X1 to review the progress of
' the Linear Phasolver and discuss the proposal which they are preparing
as a follow-on to the Phasolver work.

2. No mejor problems have been encountered in the Phasolver program,
however, they have encountered difficulty in obtaining glass blanks of
appropriate flatness. They are now investigating several alternate
methods of obtaining the required flatness by less costly techniques.

The proposed completion date has been delayed due primarily to man-
power availability problems and the slow response on the part of the
subcontractors. The next Monthly Progress Report is to reflect a
realistic completion and demonstration date. '

3. As a potential follow-on to the successful completion of the

25X1 present contract,[::::::::::]has been working With{f‘gzw““E‘W‘Jon-
a proposal for a comparator with a measuring stage of 95" by LO".

The design they are proposing is an sair bearing engine with a granite

base similar to the DSMP, The readout resolution would be + micron or
. better. Still unresolved is whether to use projection viewine or
direct optical viewing. ‘is

acting as their consultant on the viewing problem. At present they
plan to submit a preliminary proposal to determine our interest and
allow us to review their design concept. They do not necessarily
propose to build the measuring engine but would probably prefer to
work with someone with experience in this field.

Development Branch, P&DS
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